
 
 

 

January 19, 2015 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 
 
Re: Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for December 2014 

Dear Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN DECEMBER 2014 

• None. 

Deliverables Approved by EPA 

• None. 

Deliverables Submitted to EPA and Other Actions 

• On December 1, 2014, a technical meeting was held with EPA to discuss the Remedial 
Investigation (RI) Section 10.  

• On December 3, 2014, the LWG provided EPA revised core profile maps for PCBs based on a 
request from Karl Gustavson.  

• On December 10, 2014, the LWG provided EPA a summary of the prior correspondence with the 
LWG’s positon on adding data to the Feasibility Study (FS) database.  

• On December 10, 2014, the LWG provided EPA revised drafts of the RI Section 10.1 and 10.2 
text for discussion purposes.  

• On December 18, 2014, the LWG provided EPA a table that lists the Portland Harbor RI/FS 
reports where data generated during the RI Rounds 1, 2, and 3 were reported.  

• On December 18, 2014, the LWG provided EPA updated core profile maps that show the cores 
within polychlorinated biphenyl (PCB) Remedial Action Levels (RALs) B and E.  

Comments/Documents Provided by EPA 

• On December 16, 2014, EPA requested the LWG generate core profile maps for PAHs and DDx. 

• On December 18, 2014, EPA provided the LWG the most current version of EPA’s FS database.  
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• On December 18, 2014, EPA provided the LWG a Draft Final FS Section 1 and Appendix A.  

• On December 23, 2014, EPA provided the LWG EPA’s draft evaluation of the dioxins/furans 
Preliminary Remediation Goals (PRGs) and RALs, along with EPA’s recommendation for 
moving forward with these values in the revised FS, for discussion during the January 6, 2015 
technical meeting.  

• On December 23, 2014, EPA provided the LWG EPA’s modifications to the LWG-proposed 
revisions to the RI Section 10.  

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

• None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

• None. 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS 

EPA and the LWG agreed to specific modifications to the FS revision process as documented in the 
December 17, 2014 email from Lori Cohen to Margaret Kirkpatrick.  The LWG will now coordinate with 
EPA to schedule focused technical FS subgroup meetings with representatives from the respective EPA 
and LWG teams.  The specific FS topics will be consistent with the agreed-upon FS revision process and, 
based on EPA input, may include resumption of the weekly FS process status update.  The dispute on the 
RI Section 7 has yet to be resolved.  Once resolved, the EPA and LWG technical teams will resume 
discussions to finalize the RI.  The following list of work covered by the ASOC is based on the latest 
EPA RI and FS project discussions and includes the following: 

• January 2015: A Draft FS Section 2 is expected from EPA for LWG review. 

• January 2015: Redline strike-out comments are expected on the Executive Summary of the Draft 
Final RI.  

• January 2015: A Draft FS Section 3 is expected from EPA for LWG review. 

• January 2015: A Draft FS Section 4 and Executive Summary is expected from EPA for LWG 
review.   

Submittal dates for pending documents currently under preparation by the LWG and scheduled for 
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland 
Harbor RI/FS.  This table includes pending and recently submitted deliverables for which EPA comments 
or approvals are required.  Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the 
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous 
progress reports. 

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests that 

AQ14-12 Page 2 



 
 

 

EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

 
Jennifer Woronets 
LWG Administrative Project Coordinator 
 
 
Copies:  

Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D’Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Callie Ridolfi, Ridolfi (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables – Portland Harbor RI/FS. 

Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

Draft Feasibility 
Study (FS) - Formal 
Publically Accessible 
Submittal. 

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 
12/18/2012 
EPA comments received on Section 
1 07/08/14 
EPA Draft Final FS Section 1 and 
Appendix A received on 12/18/14 

06/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables – Portland Harbor RI/FS. 

Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

Round 1       
Compilation of 
Information for Sources 
Between RM 11 and 11.6 
East Bank of Portland 
Harbor 

November 
2007 

Submitted to EPA and DEQ 11/21/2007.  
Need written response from DEQ and EPA 
that upland sources are under investigation 
consistent with the Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG submitted a 
response to EPA's comments on the 
11/23/2005 version of the QAPP 
addendum.  The LWG has not heard back 
from EPA on that response.  The LWG 
believes that a final QAPP in not required. 
Need EPA agreement that this final QAPP 
is not required. 

  

Hydro/Sed Modeling     
Phase 2 Hydrodynamic 
Re-calibration Report 

May 2009 Submitted 5/7/2009; EPA comments 
received 7/22/2009 

  

Groundwater Pathway     
Draft Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

  

Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site 
Summaries and Appendix 
B - Pilot Study Data 
Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

  

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 
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Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer 
needed 

The only seep determined to pose a 
potentially complete exposure pathway is 
discharge from Outfall 22B.  The existing 
data from Outfall 22B include the upland 
COIs and meet the data quality 
requirements for risk evaluation (Category 
1/QA2).  Based on the Round 2 Report 
evaluations, no additional seep data are 
needed.  Therefore, this FSP is no longer 
needed. 

  

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA 
needs to provide final approval of this 
FSP. This revised FSP was prepared and 
submitted after the associated field work 
was completed.  

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: Supplement 
to QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional 
approval of proposed changes to the QAPP 
addendum received from EPA on 
9/30/2005. EPA needs to provide final 
approval of this QAPP. Approval to 
conduct sampling was provided by EPA on 
9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 9/30/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed.  

  

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to 
provide final approval of this FSP. 
Approval to conduct sampling was 
provided by EPA on 10/13/2005. This 
revised FSP was prepared and submitted 
after the associated field work was 
completed.  

  

Natural Attenuation     
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer 
needed 
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Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

Tech Memos       
Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments received 
3/18/2005. On 6/10/2005, EPA directed 
the LWG to submit the final TRV 
Selection TM with the PRE. The final 
TRV Selection TM was submitted as an 
appendix to the 9/9/2005 PRE. 

  

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments received 
3/4/2005. On 6/10/2005, EPA directed the 
LWG to submit the final PRE approach 
TM with the PRE. The final PRE 
Approach was submitted as an appendix to 
the 9/9/2005 PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

  

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable.  
The LWG has not heard back from EPA 
on this proposal. Need EPA agreement that 
this deliverable is no longer needed. 

  

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments 
received 6/5/2006; revised tech memo 
required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the 
Draft RI Report 

  

Process for Delineating 
the Extent of 
Contamination Upstream 
and Downstream of the 
ISA   

The approach for Delineating the Extent of 
Contamination Upstream and Downstream 
of the ISA will be provided in the Draft RI 
Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, the 
LWG proposed deleting this deliverable.  
The LWG has not heard back from EPA 
on this proposal. Need EPA agreement that 
this deliverable is no longer needed. 

  

ECOLOGICAL RISK ASSESSMENT   
Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments 
received 4/28/2006, a revised PRE is not 
required 

11/8/2005 
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Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

Round 2 Benthic 
Assessment Interpretation 
Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 

Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas Models 
for Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 
9/27/06.  Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

Feasibility Study       
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA comments 
received 2/15/08. A revised deliverable is 
not required, EPA comments indicated that 
they should be addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan 
Sonar Data Report 

September 
2008 

Submitted 5/18/2009   

Treatment Technologies 
Screening Table 

Early May 
2009 

Submitted 6/5/2009; EPA comments 
received 7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the 
Feasibility Study 
Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA comments 
received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 
2009 

Submitted 3/27/2009   

Benthic Toxicity AOPCs 
Check In Materials  

September 
2010 

Submitted 9/07/2010   

Treatment Technology 
Evaluation Tools Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Mitigation 
Determination Approach 
for Use in the FS Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 

  

Draft Feasibility Study 
Costing Approach Tools 
Memo 

  Submitted 03/15/2011; EPA comments 
received 4/27/2011 
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Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

Draft Identification of 
"COCs" and Contaminant 
Mobility Evaluation 
Criteria For the Draft FS 
Tools Memo 

  Submitted 03/16/2011; EPA comments 
received 4/27/2011 

  

Dredging Water Quality 
Evaluation Tools Memo 

  Submitted 03/31/2011; EPA comments 
received 4/27/2011 

  

Alternatives Screening 
Materials   

  Submitted 04/06/2011   

Draft FS Key Elements 
Presentation 

  Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

  

EPA Directed Draft 
Feasibility Study (FS) Key 
Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Draft Feasibility Study 
(FS) - Electronic 
Version For Early EPA 
Team Review  

03/20/2012 Submitted 03/20/2012 
EPA comments received on Section 1 
07/08/14 
EPA Draft Final FS Section 1 and 
Appendix A received on 12/18/14 

6/29/2012 

Draft Feasibility Study 
(FS)  - Formal 
Publically Accessible 
Submittal  

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 12/18/2012. 
EPA comments received on Section 1 07/08/14 
EPA Draft Final FS Section 1 and Appendix A 
received on 12/18/14 

6/29/2012 

General Field/Data/RI Reporting   
Validated Analytical 
Results 

90 days 
following 
completion of 
each sampling 
activity 

    

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, 
F, and G received 1/15/08; comments on 
Section 10 received 3/20/08; comments on 
Section 11 received 5/16/08; comments on 
Appendix E received 8/8/08.  This 
document was never intended to be revised 
or approved by EPA; comments will be 
addressed in the Draft RI Report. 

  

Draft Sediment Mobility 
Testing Data Report  

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 
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Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

Draft Baseline 
Ecological Risk 
Assessment Report 

Early 
September 

2009 

Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline Human 
Health Risk Assessment 
Report 

Late 
September 

2009 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial 
Investigation Report 

Late October 
2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

Benthic Toxicity 
Reanalysis Technical 
Memorandum 

Mid 
November 

2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft 
Benthic BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 
received 06/22/2012. 
EPA dispute decision received 12/07/12.   

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/2012. 
EPA comments received on 12/21/2012.  
EPA comments received on 01/11/2013 

9/1/2011 

Human Health and 
Ecological Risk 
Management 
Recommendations  

July 2011 Submitted 07/22/2011 9/22/2011 
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Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 1 and 
2, Appendices A and H 11/30/2012 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 
EPA comments received on Section 8 
04/19/2013 
EPA comments received on Section 9 
8/16/2013 
Revised Redline of EPA comments 
received on Section 9 9/26/2013 
EPA comments received on Section 7 
11/05/2013 
Additional EPA comments received on 
Section 7 12/19/2013 
EPA comments received on Section 6 
05/07/2014 
EPA comments received on Section 5 
6/11/14 
EPA comments received on Section 10 and 
11 7/10/2014 

10/29/2011 

Final BHHRA  3/28/2013 Submitted: 02/11/2013 
EPA comments received 02/15/2013 
EPA conditional approval received on 
02/26/2013. 
Final BHHRA posted and hardcopy 
submitted 03/25/13.  
EPA provided final approval of the 
BHHRA on 04/03/13 
Final BHHRA errata posted 04/12/13. 

4/8/2013 

Final BERA 4/1/2013 Submitted: 04/01/2013; 
EPA comments received 06/07/13; 
Revised draft submitted to EPA 06/14/13 
EPA comments received 06/26/13 
EPA comments received 09/26/13 
Further revised draft submitted to EPA 
10/10/13 
Further revised draft submitted to EPA 
12/16/13 
EPA provided final approval of the BERA 
with the exception of Attachment 1 Part B 
Communication Log on 12/20/13 

4/15/2013 
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Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

STORMWATER       
Stormwater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA comments 
received 5/6/2009 

  

Revised Stormwater 
Loading Calculation 
Methods 

 April  
2010 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

6/30/2010 

Final Stormwater 
Loading Calculation 
Methods 

  Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

SEDIMENT       
Round 3B Field Sampling 
Plan:  Sediment Sampling 
and Benthic Toxicity 
Testing   

Submitted 5/4/2007; EPA comments 
received 7/25/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach   

Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum   

Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 
2007 

Submitted 12/17/2007. Need EPA 
approval of this QAPP Addendum. 

  

Round 3 Sediment Trap 
Deployment Field Report  

  Submitted 06/30/2011   

FATE & TRANSPORT     
Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 

  

F&T Surface Sediment 
FSP – Addendum to 3B 
Sediment FSP  

December 
2007 

Submitted 12/10/2007; EPA comments 
received 1/2/08.  1/16/08 LWG agreed 
with EPA not to perform the sampling. 
Need EPA agreement that this deliverable 
is no longer needed. 

  

Draft Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   
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Deliverable1 
Submittal 
Deadline2 Status/Comments 

EPA Comments 
Target Date 

CULTURAL RESOURCES     
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point 
in the project 

BIOLOGICAL ASSESSMENT     
Preliminary Draft Site-
Wide Biological 
Assessment  - Electronic 
Version For Early EPA 
Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-
Wide Biological 
Assessment - Formal 
Publically Accessible 
Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            

Only deliverables due within the next four months are shown.  
            

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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